
Construction Update 

Week 4 

 
Project: Center Street Reconstruction 

Owner: City of Whitewater 

Contract: 2-2016 

Contractor: Forest Landscaping  

 

Below is a summary of work completed to-date and a summary of the Contractor’s anticipated work 

for the following week.  

 

 Work completed for the week of: 4/11/16 - 4/15/16 
 

• Monday – The installation of sanitary sewer along Center Street continued between the 

Boone Street and Prairie Street Intersections.  The second crew continued with water main 

installation working west along Center Street between the Cottage Street and Summit Street 

Intersections. 

• Tuesday – The installation of sanitary sewer along Center Street continued between the 

Boone Street and Prairie Street Intersections.  The contractor installed the new sanitary 

sewer manhole at the Prairie Street intersection.  The second crew continued with water 

main installation working west along Center Street between the Cottage Street and Summit 

Street Intersections. 

• Wednesday – The contractor completed the lowering of the existing water main in the 

Boone Street and High Street Intersection.  The water main was offset to allow for the new 

installation of sanitary sewer on Boone Street.  The contractor continued with installation of 

sanitary sewer working north along Boone Street.  Bedrock was encountered during the 

lowering of the water main and installation of the sanitary sewer.  The second crew 

continued with water main installation working west along Center Street between the 

Cottage Street and Summit Street Intersections.  They were able to connect to the previously 

completed water main on Summit Street.  The second crew started the installation of the 

water main stubs at the Cottage Street intersection.  Safe drinking water samples were 

obtained for the newly installed water main east of the Prairie Street Intersection. 

• Thursday – The contractor continued with installation of sanitary sewer working north 

along Boone Street.  Bedrock was encountered during the installation of the sanitary sewer.  

The second crew continued within installation of water main at the Cottage Street 

intersection.  The newly installed water main east of the Prairie Street intersection was 

pressure tested and can now allow for new service connections. 

• Friday – The contractor’s crews worked a half-day.  They were able to complete the 

installation of sanitary sewer on Boone Street and reconstruct a sanitary sewer lateral. 
 

Work Anticipated for the week of: 4/18/16 - 4/22/16 

 
• The contractor will be replacing the water services along Boone Court and providing 

connections to the new water main.  This will occur first as the existing water main along 

Boone Court was discovered to be located directly above the existing sanitary sewer.  Once 

the water services have been replaced the contractor can start within installation of sanitary 

sewer along Boone Court.  Random sewer lateral and water service replacements may also 

occur along Center Street between the Prairie and Franklin Street Intersections. 

• The contractor will continue with sanitary sewer installation on Center Street near the 

Cottage Street Intersection.  The crew will be working west along Center Street for most of 

the week. East/West access along Center Street will be restricted while crews are present. 

 


